



Starting September 8, 2026

Phase 2

- Day 1 09/22/26 - 09/23/26
- Day 2 09/23/26 - 09/24/26
- Day 3 09/24/26 - 09/25/26
- Day 4 09/25/26 - 09/28/26
- Day 5 09/28/26 - 09/29/26
- Day 6 09/29/26 - 09/30/26
- Day 7 09/30/26 - 09/31/26
- Day 8 09/31/26 - 10/01/26

Phase 1

- Day 1 09/08/26 - 09/09/26
- Day 2 09/09/26 - 09/10/26
- Day 3 09/10/26 - 09/11/26
- Day 4 09/11/26 - 09/14/26
- Day 5 09/14/26 - 09/15/26
- Day 6 09/15/26 - 09/16/26
- Day 7 09/16/26 - 09/17/26
- Day 8 09/17/26 - 09/18/26
- Day 9 09/18/26 - 09/21/26
- Day 10 09/21/26 - 09/22/26

Responsible Party	Shaded Area on Map & Maintenance Performed
Villages of Kapolei	Landscaping, Tree Trimming, Lights, Trash Cans, Irrigation/Sprinklers
HHFDC Maintenance	Landscaping, Tree Trimming, Lights, Median Strips, Planter Strip Trees only, Potholes/Roads, Street Lights, Irrigation/Sprinklers
DHHL Maintenance	Landscaping, Tree Trimming, Lights, Median Strips, Planter Strip Trees only, Potholes/Roads, Street Lights, Irrigation/Sprinklers



← PHASE 2

→ PHASE 1